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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Pay Period End Date:

06.30.2015

Contract Location:
SPRINGFIELD TRAIL, PHASE 3

Contractor:
TAB CONST. (TAB HOLDING CO. INC. DBA)
4153 S 67TH ST

OMAHA NE 68117-1001

Phone:
(402)331-1244

Escrow Agent:

Surety Co:
MERCHANTS BONDING COMPANY (MUTUAL)

Counties
SARPY
Project Fed State Highway Begin
Number Project Number Number Ref
Post

22310 000 ENH-77(56)

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

End
Ref
Post

Description

PROG

04.17.2014
05.08.2014
05.19.2014

09.15.2014
09.22.2014

GR CONC PAVE BR

Current Contract Amt
$468,443.85

Original Contract Amt
$468,443.85

% Dollar Comp
97%

% Time Comp
103%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Sitorius, Daniel

Total for Adjustments

Payment

07.01.2015

State Representative

Torczon, Derek

07.02.2015

Construction Engineer

Bartos, Steve

07.07.2015

Total to Date

$454,309.20
$.00
$454,309.20
$.00
$.00
$.00
$454,309.20

-$1,405.00
$.00
$.00
$.00
$.00
$.00

$-312.46
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$1,717.46

$452,591.74

Prev to Date

$436,815.80
$.00
$436,815.80
$.00
$.00
$.00
$436,815.80

$.00
$.00
$.00
$.00
$.00
$.00
$-312.46
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$312.46

$436,503.34

LPA Responsible Charge
Gottsch, Kathleen

District Engineer

Lech, Marvin (Marv)

Controller

Burling, Laurie

This Estimate

$17,493.40
$.00
$17,493.40
$.00
$.00
$.00
$17,493.40

-$1,405.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$1,405.00

$16,088.40

07.02.2015

07.06.2015

07.09.2015
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0007 Pay Period End Date:  06.30.2015 Est Number: 0007 Pay Period End Date:  06.30.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L006.00 280.00 5.000 1,400.00
0001 0001 0030.10 4,200.00 1.000 4,200.00 COVER CROP SEEDING ACRE 5.000 1,400.00
MOBILIZATION LS 1.000 4,200.00 0.000 0.00
1.000 4,200.00 0.000 0.00
0.000 0.00 0010 0010 L019.13 1.70 571.000 970.70
0002 0002 1009.00 8,000.00 1.000 8,000.00 EROSION CONTROL, CLASS 1D SY 571.000 970.70
GENERAL CLEARING AND GRUBBING LS 1.000 8,000.00 510.000 867.00
1.000 8,000.00 510.000 867.00
0.000 0.00 0011 0011 L022.11 2.15 1,360.000 2,924.00
0003 0003 1030.00 13.30 2,003.000 26,639.90 FABRIC SILT FENCE-LOW POROSITY LF 1,360.000 2,924.00
EARTHWORK MEASURED IN EMBANKMENT CcY 2,003.000 26,639.90 1,298.000 2,790.70
2,003.000 26,639.91 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 46,917.85
0004 0004 1101.00 17.65 71.000 1,253.15 Current 46.917.85
REMOVE PAVEMENT SY 71.000 1,253.15 In place 44,219.27
14.278 252.01 This Estimate 867.00

0.000 0.00 GROUP 3 CONCRETE PAVEMENT

0005 0005 1107.00 10.65 12.000 127.80 0012 0012 0030.30 10,800.00 1.000 10,800.00
REMOVE WALK SY 12.000 127.80 MOBILIZATION LS 1.000 10,800.00
9.000 95.85 1.000 10,800.00
0.000 0.00 0.000 0.00
0006 0006 1108.00 7.00 41.000 287.00 0013 0013 3014.19 22.55 41.000 924.55
REMOVE COMBINATION CURB AND GUTTER LF 41.000 287.00 COMBINATION CONCRETE CLASS 47B-3500 LF 41.000 924.55
60.500 42350 CURBAND GUTTER 60.500 1,364.28
0.000 0.00 0.000 0.00
0007 0007 1111.00 2.15 442.000 950.30 0014 0014 3016.21 124.00 3.000 372.00
REMOVE FENCE LF 442.000 950.30 CONCRETE CLASS 47B-3000 SIDEWALKS SY 3.000 372.00
442.000 950.30 0.000 0.00
0.000 0.00 0.000 0.00
0008 0008 1116.12 55.00 3.000 165.00 0015 0015 3016.39 18.50 44.000 814.00
REMOVE BOLLARD EACH 3.000 165.00 DETECTABLE WARNING PANEL SF 44.000 814.00
0.000 0.00 48.000 888.00
0.000 0.00 0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0007 Pay Period End Date:  06.30.2015 Est Number: 0007 Pay Period End Date:  06.30.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 3016.62 29.00 3,273.000 94,917.00 0025 0025 7321.00 52.20 26.000 1,357.20
6" CONCRETE CLASS 47B-3000 BIKEWAY S\ 3,273.000 94,917.00 TYPE A SIGN SF 26.000 1,357.20
3,273.000 94,917.00 26.000 1,357.20
0.000 0.00 26.000 1,357.20
0017 0017 3017.17 85.50 34.000 2,907.00 0026 0026 7340.00 2.00 156.000 312.00
6" CONCRETE CLASS 47B-3000 IMPRINTED sy 34.000 2,907.00 STRUCTURAL STEEL FOR SIGN SUPPORTS LB 156.000 312.00
SURFACING 61.556 5,263.04 156.000 312.00
0.000 0.00 156.000 312.00
0018 0018 3075.12 59.25 45.000 2,666.25 0027 0027 7495.04 1.25 94.000 117.50
6" CONCRETE PAVEMENT, CLASS 47B-3500 Sy 45.000 2,666.25 4" WHITE PERMANENT PAVEMENT MARKING LF 94.000 117.50
14.278 845.97  PAINT 94.000 117.50
0.000 0.00 94.000 117.50
0019 0019 4360.08 137.00 6.000 822.00 0028 0028 7495.05 1.25 769.000 961.25
8" METAL FLARED-END SECTION EACH 6.000 822.00 4" YELLOW PERMANENT PAVEMENT LF 769.000 961.25
6.000 822.00 MARKING PAINT 769.000 961.25
2.000 274.00 769.000 961.25
0020 0020 4360.12 170.00 4.000 680.00 0029 0029 L001.02 1,440.00 5.000 7,200.00
12" METAL FLARED-END SECTION EACH 4.000 680.00 SEEDING, TYPE B ACRE 5.000 7,200.00
4.000 680.00 3.500 5,040.00
0.000 0.00 3.500 5,040.00
0021 0021 4360.24 263.00 2.000 526.00 0030 0030 L032.75 535.00 11.000 5,885.00
24" METAL FLARED-END SECTION EACH 2.000 526.00 MULCH TON 11.000 5,885.00
2.000 526.00 7.700 4,119.50
0.000 0.00 7.700 4,119.50
0022 0022 4900.27 112.00 6.000 672.00 0031 0031 P710.08 18.75 80.000 1,500.00
CURB INLET SEDIMENT FILTER LF 6.000 672.00 g STORM SEWER PIPE, TYPE 7 OR 8 LF 80.000 1,500.00
6.000 672.00 80.000 1,500.00
0.000 0.00 16.000 300.00
0023 0023 7130.00 12.80 100.000 1,280.00 0032 0032 P710.12 26.75 75.000 2,006.25
BARBED WIRE FENCE LF 100.000 1,280.00 12" STORM SEWER PIPE, TYPE 7 OR 8 LF 75.000 2,006.25
0.000 0.00 75.000 2,006.25
0.000 0.00 0.000 0.00
0024 0024 7309.50 190.00 1.000 190.00
REMOVE AND REINSTALL SIGN STRUCTURE EACH 1.000 190.00
1.000 190.00
0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0007 Pay Period End Date:  06.30.2015 Est Number: 0007 Pay Period End Date:  06.30.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0033 0033 P710.24 66.90 50.000 3,345.00 0040 0040 6105.03 43.70 24.000 1,048.80
24" STORM SEWER PIPE, TYPE 7 OR 8 LF 50.000 3,345.00 ROCK RIPRAP, TYPE C TON 24.000 1,048.80
50.000 3,345.00 26.674 1,165.65
0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 140,255.00 0041 0041 6131.50 1.65 1,894.000 3,125.10
Current 140,255.00 EPOXY COATED REINFORCING STEEL LB 1,894.000 3,125.10
In place 135,726.99 1,894.000 3,125.10
This Estimate 12,481.45 0.000 0.00
GROUP 6 BRIDGE AT STA. 19+37.50 0042 0042 6208.02 31.20 700.000 21,840.00
0034 0034 0030.60 11,300.00 1.000 11,300.00 HELICAL PILE LF 700.000 21,840.00
MOBILIZATION LS 1.000 11,300.00 703.333 21,943.99
1.000 11,300.00 0.000 0.00
0.000 000 GROUP 6 BRIDGE AT STA. 19+37.50 Contracted 165,478.80
0035 0035 6000.10 2,800.00 1.000 2,800.00 Current 165,478.80
ABUTMENT NO.1 EXCAVATION LS 1.000 2,800.00 In place 164,559.19
1.000 2,800.00 This Estimate 1,779.60
0.000 0.00 GROUP 6A BRIDGE AT STA. 27+37.50
0036 0036 6000.11 2,800.00 1.000 2,800.00 0043 0043 0030.60 8,300.00 1.000 8,300.00
ABUTMENT NO.2 EXCAVATION LS 1.000 2,800.00 MOBILIZATION LS 1.000 8,300.00
1.000 2,800.00 1.000 8,300.00
0.000 0.00 0.000 0.00
0037 0037 6010.22 478.00 18.800 8,986.40 0044 0044 6000.10 2,800.00 1.000 2,800.00
CLASS 47B-3000 CONCRETE FOR BRIDGE cYy 18.800 8,986.40 ABUTMENT NO.1 EXCAVATION LS 1.000 2,800.00
18.741 8,958.20 1.000 2,800.00
0.000 0.00 0.000 0.00
0038 0038 6070.50 111,225.00 1.000 111,225.00 0045 0045 6000.11 2,800.00 1.000 2,800.00
PEDESTRIAN BRIDGE LS 1.000 111,225.00 ABUTMENT NO.2 EXCAVATION LS 1.000 2,800.00
0.990 110,112.75 1.000 2,800.00
AT STA 19+37.50
0.016 1,779.60 0.000 0.00
0039 0039 6080.00 52.30 45.000 2,353.50 0046 0046 6010.22 485.00 18.500 8,972.50
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 45.000 2,353.50 CLASS 47B-3000 CONCRETE FOR BRIDGE cYy 18.500 8,972.50
45.000 2,353.50 18.472 8,958.92
0.000 0.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2310X

Date: 07.10.2015
Page: 5o0f 6

Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID:  2310X

Date: 07.10.2015

Page:

50f 6

Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0007 Pay Period End Date:  06.30.2015 Est Number: 0007 Pay Period End Date:  06.30.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0047 0047 6070.51 56,100.00 1.000 56,100.00 0054 0054 0030.00 500.00 1.000 500.00
PEDESTRIAN BRIDGE LS 1.000 56,100.00 MOBILIZATION LS 1.000 500.00
0.990 55,539.00 1.000 500.00
AT STA 27+37.50
0.040 2,244.00 0.000 0.00
0048 0048 6080.00 52.30 45.000 2,353.50 0055 0055 7110.00 4.30 847.000 3,642.10
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 45.000 2,353.50 TEMPORARY FENCE LF 847.000 3,642.10
45.000 2,353.50 847.000 3,642.10
0.000 0.00 0.000 0.00
0049 0049 6105.03 43.70 24.000 1,048.80 0056 0056 9110.01 75.00 15.000 1,125.00
ROCK RIPRAP, TYPE C TON 24.000 1,048.80 RENTAL OF LOADER, FULLY OPERATED HOUR 15.000 1,125.00
25.963 1,134.58 0.000 0.00
0.000 0.00 0.000 0.00
0050 0050 6131.50 1.65 1,888.000 3,115.20 0057 0057 9110.03 75.00 15.000 1,125.00
EPOXY COATED REINFORCING STEEL LB 1,888.000 3,115.20 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 15.000 1,125.00
1,888.000 3,115.20 0.000 0.00
0.000 0.00 0.000 0.00
0051 0051 6208.02 31.20 600.000 18,720.00 0058 0058 9110.07 50.00 15.000 750.00
HELICAL PILE LF 600.000 18,720.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 15.000 750.00
624.000 19,468.80 2.427 121.35
0.000 0.00 2.427 121.35
GROUP 6A BRIDGE AT STA. 27+37.50 Contracted 104,210.00 0059 0059 9110.27 105.00 15.000 1,575.00
Current 104,210.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 15.000 1,575.00
In place 108470.00 EXCAVATOR. FULLY OPERATED 0.000 0.00
This Estimate 2,244.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0060 0060 L022.75 4.05 150.000 607.50
0052 0052 0001.08 0.50 152.000 76.00 TEMPORARY SILT CHECK LF 150.000 607.50
BARRICADE, TYPE Il BDAY 152.000 76.00 0.000 0.00
35.000 17.50 0.000 0.00
0.000 0.00 0061 0061 L022.90 3.20 300.000 960.00
0053 0053 0001.90 1.10 456.000 501.60 TEMPORARY SILT FENCE LF 300.000 960.00
SIGN DAY EACH 456.000 501.60 329.000 1,052.80
0.000 0.00 0.000 0.00
0.000 0.00
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0062 0062 L022.92 4.80 150.000 720.00
TEMPORARY EARTH CHECK LF 150.000 720.00
0.000 0.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 11,582.20
Current 11,582.20
In place 5,333.75
This Estimate 121.35
Totals for contract Contracted 468,443.85
Current 468,443.85
In place 454,309.20

This Estimate 17,493.40



